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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000690
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  18-Feb-2008
L ocation: Changxing Island, Shanghai, PRC

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Key conversations 0830-1nformed with Ching Chao, Jim Reid and Tai Lin Liu from
Construction

about ZPMC’s completion of CWR 39 and 42.

1215-Discussed with Stan Ku and Ching Chao about ABF/ZPMC's
response to NCRO16 regarding check samples. Stan Ku wanted to close the
NCR without METS concurrence, Stan was going to discuss the response
with Ady Velasco.

2 Other important observations 0900-1 went on a shopfloor walkthrough with Ryan Smith and observed the
following:

77m-No work was being done at the time of my walkthrough. At
approximately, 1115 METS received natification that ZPMC was going to
start performing CWR 036, 044 and 045.

89m- Diagonal tiffener plates at connection BC and CD had been welded.

| examined the welds where CWR 39 and 42 were performed. Both areas
were complete and the QC had performed NDT. QA verification of
CWR042 was done and no indications were found. Shear links, cross brace
and facade till arein Bay 2 with no indications when ZPMC will move
them to the new tower bay.

114m-ZPMC was continuing to drill internal connection plates. There was
no work being done in the upper and lower sections.

3 Heat Straightening Requests (HSRs) HSR(CT)-29 and HSR(CT)-30 were approved for the 89m mockup.

4 Critical Weld Repairs (CWRs) Approved CWR041 Rev. 2 for the 89m mockup
Rejected CWR046 Rev. 0 for 114m for compl eteness.

5 Nonconformance Reports (NCRs) Approved ZPMC'sresponseto NCR 11, 12, 13, 16.

6 Meetings attended 1230-Safety meeting: Eye Protection
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I nspected By: I shibashi,Josh Quality Assurance I nspector

Reviewed By: Wahbeh,Mazen QA Reviewer
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